Rpt-ID: RCPESPRJ Georgia Date: 10/21/2016

User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

ContractID: B14123-11-000-0 Estimate Number: 0069 Pay Period: 09/01/2016
to 10/21/2016

Contract Location: Time Allowed: 2036 Days
SR 316 AT COLLINS HILL RD AND SR 20 Elapsed Calender Days: 1728 Days
Percent Time: 84.87
District: 1 Area: 02
Contractor:

G.P.'S ENTERPRISES, INC. Date Let: 07/22/2011
1500 HWY. 124 Date Awarded: 10/19/2011
Date Contract Executed: 11/19/2011
Date Notice to Proceed: 11/04/2011
AUBURN GA 30011-2437 Date Work Began: 11/14/2011
Phone: (770)945-0810 Date Time Stopped: 07/27/2016
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/31/2017

Surety Co: FIDELITY AND DEPOSIT COMPANY OF MARYLAND

Current Contract Amount $55,392,170.05 Counties:
Original Contract Amount $37,395,727.79 Gwinnett
Funds Available $2,130,983.51
Percent Complete 98.62%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0004086.01000 $55,392,170.05 $37,395,727.79 $2,130,983.51 96.15% $347,690.12

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 10/21/2016

User: krender Department of Transportation Page 2 of 4

Estimate Summary By Project

ContractID: B14123-11-000-0 Estimate Number: 0069 Pay Period: 09/01/2016

to 10/21/2016

Project Number: 0004086.01000 SR 316 - 2.237 MI INTERSECTION IMPROVEMENT

Federal State Project Number: ~ MSL00-0004-00(086)

Total to Date

Prev to Date

This Estimate

Participating $43,701,538.88 $43,423,386.78 $278,152.10
Non-Participating $10,925,384.92 $10,855,846.90 $69,538.02
Total Earnings $54,626,923.80 $54,279,233.68 $347,690.12
Stockpiled Materials ($0.01) ($0.01) $0.00
Gross Earnings $54,626,923.79 $54,279,233.67 $347,690.12
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments ($88,521.25) ($88,521.25) $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent ($1,277,216.00) ($1,277,216.00) $0.00
Total: $53,261,186.54 $52,913,496.42

$347,690.12

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: krender Department of Transportation

Estimate Summary By Project
Contract ID:

B14123-11-000-0 Estimate Number: 0069

Date: 10/21/2016

Page 3 of 4

Pay Period:

09/01/2016

to 10/21/2016

Project Number 0004086.01000

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0002 001-6000 LIQUIDATED DAMAGES * .000 .000
1.000 178,115.000
178,115.000 $178,115.00 $178,115.00
Returning Liquidated Damages for Site 02
Category Amount: $178,115.00 $178,115.00
Category Number: 0020 PERMANENT EROSION CONTROL
0285 700-9300 SOD SY 16,000.000 11,757.159
3.650 2,091.222
13,848.381 $7,632.96 $50,546.59
Category Amount: $7,632.96 $50,546.59
Category Number: 0030 TEMPORARY EROSION CONTROL
0310 163-0527 CONSTRUCT AND REMOVE RIP RAP CHECK DAI EA 1,100.000 436.750
/SAND BAGS 83.770 3.000
439.750 $251.31 $36,837.86
0340 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TF LF 26,100.000 37,700.061
0.450 11.000
37,711.061 $4.95 $16,969.98
0400 716-2000 EROSION CONTROL MATS, SLOPES sY 99,350.000 124,795.634
0.710 2,398.222
127,193.856 $1,702.74 $90,307.64
Category Amount: $1,959.00 $144,115.48
Category Number: 0040 SIGNING AND MARKING
0455 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 3,610.000 4,195.500
27.710 404.800
4,600.300 $11,217.01 $127,474.31
Category Amount: $11,217.01 $127,474.31



Rpt-ID: RCPESPRJ Georgia Date: 10/21/2016
User: krender Department of Transportation Page 4 of 4
Estimate Summary By Project
ContractID: B14123-11-000-0 Estimate Number: 0069 Pay Period: 09/01/2016
to 10/21/2016
Project Number 0004086.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0180 DRAINAGE
1640 603-2182 STN DUMPED RIP RAP, TP 3, 24 IN SY 1,101.000 2,075.668
29.800 65.667
2,141.335 $1,956.88 $63,811.78
1650 603-7000 PLASTIC FILTER FABRIC SY 1,201.000 4,428.644
5.570 65.667
4,494.311 $365.77 $25,033.31
Category Amount: $2,322.65 $88,845.09
Category Number: 0020 PERMANENT EROSION CONTROL
9380 004-0012 EXTRA WORK - EA .000 50.000
6973.500 21.000
71.000 $146,443.50 $495,118.50
Reconstruct Dry Swales
Category Amount: $146,443.50 $495,118.50
Project Total Amount: $347,690.12  $54,626,923.80



